

978215
CONFIDENTIAL

97821-5
Confidential

22 March 1966

PER TELEPHONE CONVERSATION:

Subject: Modulated Light Film Viewer
Task Order No. 02(100,795)65R
Basic Agreement

Gentlemen:

has not yet received a written response to the proposal of 1 March 1966 for completion of Modulated Light Film Viewer Contract. A response to that proposal was requested by 4 March 1966. All work and charges to the Contract have been stopped since that date. A verbal inquiry has been informally made by the Customer's Technical Representative for a much more detailed proposal and set of guarantees. The preparation of such a proposal would be quite costly and the subsequent Contract completion along such lines would also be costly, and in opinion not necessarily in the best interests of the Government.

Consequently, proposes to complete the film viewing table in accordance with the third paragraph of our proposal of 1 March 1966, for the ceiling price of . We propose to resume work Monday morning, 28 March. Under this plan, would deliver the first viewing table by 15 April 1966, and the second table by 6 May 1966. These equipments would utilize the same type of kinescope as presently incorporated on the first table and referenced in the 1 March proposal (with gray glass face plate and operating at 16KV).

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification

CONFIDENTIAL

MODULATED LIGHT FILMVIEWER

PER TELEPHONE 22 March 1966

2

5X1 Please officially confirm, prior to 3/28/66, that you concur in the above course of action. Unless such concurrence is received, ☐ would propose because of manpower and of space limitations, to pack and request shipping instructions for the equipments in their present status. Because of mail delays ☐ will arrange to pick up, at your office, any decision documentation, if you will telephone me to so arrange it.

*what station
at what place?*

Signed:

CONFIDENTIAL